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11c. Provide any other information that would be useful to NTIA as it

this project’s progress.

The team is will forward outreach and education materials under separate cover

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

New Jersey has adopted outreach sessions at Community College locations. These locations are neutral site locations that allows for a convenient education experience

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed.

The project is not fully staffed Broadband SME and Grant management personnel will be on boarded 16Q1

12b. Staffing Table

Job Title FTE% Project (s) Assigned Change

Program Manager 60% Programmatic direction for all Public Safety broadband projects and Point of Contact for FirstNet/SLIGP No Change
Assistant Program Manager 60% Programmatic direction for all Public Safety broadband projects and Point of Contact for FirstNet/SLIGP No Change
Senior Technician 60% The Senior Technician duties and responsibilities will include assisting the Outreach Director in the execution of the SLIGP outreach campaign.

Outreach Director 50% Directs a NJ) OIT outreach including SLIGP No Change
Fiscal Manager/Fiscal ] ] L . ; |

Shacialists 0 Fiscal Manager role is currently vacant. Once position is filled FTE% will go back up to 15%, approximately No Change

GIS Specialist 0 Supports SLIGP efforts; prepares maps ,education and outreach materials for distribution No Change

NJ OHSP Chief of Staff 0 No participation in outreach, stakeholder meetings, and broadband conferences during 15Q2 activities No Change
Outreach Coordinator 0 Designing outreach plan and SLIGP activities No Change
[swic 0 Statutory point for NJ Interoperability plan and public safety communications No Change

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table - Include all subcontractors. The totals from this table must equal the “Subcontracts Total” in Question 14f.

Contract
Type Total Federal Funds | Total Matching Funds
Name Subcontract Purpose (Vendor/Subrec.) RFP/RFQ Issued (Y/N) Ex(ic;:]ed Start Date End Date Allocated Allocated

Jennifer Nugent Project Management Vendor Y N 1/1/2016 1/31/2018 $622,800.00 $0.00
Ken Boley Computer Aid Governance Support Vendar Y Y 8/31/2015 1/31/2018 $127,112.00 $0.00
Afeite Dadja Broadband SME Vendor Y N 1/1/2016 1/31/2018 $479,307.00 $0.00
Scott Kloss Outreach Specialist Vendor ¥ N 1/1/2016 1/31/2018 $768,120.00 $0.00
TBD Grant Management Vendar b § N 1/1/2016 1/31/2018 $258,201.00 $0.00
TBD Administrative Support Vendor ¥ N 1/1/2016 1/31/2018 $258,201.00 $0.00
TBD Data gathering services Vendor ¥ N 6/1/2016 1/31/2018 $153,791.00 $0.00
13b. Describe any challenges encountered with vendors and/or subrecipients,

RFP vendor decision will commence in 15Q3.
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14, Budget Worksheet

Caolumns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
Only list matching funds that the Department of Commerce has already approved.

N Approved Matching Federal Funds Expended | Approved Matching | Total funds Expended

Project Budget Element (1) Federal Funds Awarded (2) Funds (3) Total Budget (4) ) Funds Expended (6) )

a. Personnel Salaries $1,920.00 $447,986.00 $449,906.00] S 1,923.00§ S 99,357.64 $101,280.64
b. Personnel Frinﬂneﬁts $0.00 $202,714.00] $202,714.001 S -1 S 44.314.45 S44,314.45
c. Travel $13,000.00 $0.00 $13,000.00] & 4,855.76 $0.00] $4,855.76
d. Equipment $0.00 $0.00 $0.00 $0.00] $0.00 $0.00
e. Materials/Supplies $7,708.00 $0.00 $7,708.00] $ 6,458.19 $0.00 $6,458.19
f. Subcontracts Total $2,673,533.00 $0.00! $2,673,533.00] 5 17,673.76 $0.00 517.673.76
{&. Other $15,767.00 $31,025.00 $46,792.00] S 9,593.25 $0.00 $9,593.25
h. Indirect $0.00
i. Total Costs $2,711,928.00 $681,725.00 $3,393,653.00] 5 40,503.96 $143,672.09| $184,176.05
i. % of Total 80% 20% 100% 22% 78% 100%

15. Certification: | certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposel(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifyingsf-ﬁcial: 16¢. Telephone (area

William Drew, PMP, Assistant Public Safety Broadband Program Manager code, number, and 609-588-2487

extension)

16b, Signature of Authorized Certifying Official:

16d. Email Address:

WDrew@NJOHSP.gov

| L e

Date:

revised 2/26/2016




